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New Linden Hill Road Working Group 
Minutes 

Monday, April 21, 2003, 9 a.m. 
Skyline United Methodist Church 

FINAL MEETING 
 
 
ATTENDEES:  
Name    Agency     
Leslie Darden Deacons Walk 
Dan Bove Creek Landing 
Chris Costello DelDOT 
Kelly Pitts DelDOT 
Charlie Leary DelDOT 
Bud Freel DelDOT 
Ed Olivere DelDOT 
Dave Damiani DelDOT 
 
 
Project Update:  
A-Del has reached the point of paving.  To expedite completion of the project, the 
construction schedule was resequenced.  In the revised schedule, the traffic switch will 
not occur as anticipated rather, the contractor will proceed with laying the top coat of 
hotmix instead, starting at the Route 7 end of the project, working down to Skyline, and 
then Polly Drummond Hill Rd.  This will eliminate the necessity to move signal heads 
and cut swatches in the roadway.  Traffic should be in its final configuration by the end 
of the second week in May.    A-Del has been working longer hours during the day and 
weekends to get the project done.   
 
Questions and Discussion: 
•  It was asked whether an island at Videre Dr. would be done this week?  The island is 
not an actual concrete island.  It will be striped onto the road’s surface.  
•  A question followed about what was taking place at Polly Drummond Hill Rd.?  The 
island there was taken out and will be replaced. 
• The next question was about drainage areas, with an inquiry about areas where the 
concrete has settled.  Some areas have sunk, and these areas will be milled and paved. 
•  Then, it was asked what the final schedule was?  Construction is contracted to go 
through the first two weeks of May. The contractor has nearly one business week coming, 
and if construction goes beyond the third week in May, they will be required to pay 
damages. 
•  A question about the striping at Videre Dr. followed.  It was noted that a new 
development will be going up which could bring more traffic into the community.  The 
Department still plans to seek consensus from the community after placing temporary 
striping to determine the final striping.    
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 326-4408 
Project Supervisor:  Charlie Leary, 456-9926 
Public Relations:  Bud Freel, 577-5100 
Public Relations:  Kelly Pitts, 760-2080 


